
Fiscal Year: 2004  Period: December

 Milestone Status Summary Report 

2004 October through 2030 September
WBS 04.01.01.15 - PAD Groundwater C-400 Action

 WBS No - Title 
 Project Title

Milestone
Level Description

Regulatory
Date

Baseline
Date

Act / Fcst
Date

Comment:

2B 10/28/2003ISSUE D0 TS DOE
SUBMIT TREATABILITY STUDY REPORT TO DOE FOR COMMENT7120 - 

04.01.01.15.04 - 6-Phase Treatability Study

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater C-400 Action
11/10/2003 A

Comment:

2A 12/12/2003ISSUE D1 TS TO DOE
SUBMIT TREATABILITY STUDY REPORT TO DOE FOR REG 
COMMENT

7220 - 
04.01.01.15.04 - 6-Phase Treatability Study

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater C-400 Action
12/16/2003 A

Comment:

2A 12/30/2003ISSUE D1 TS TO REGULATORS
SUBMIT TREATABILITY STUDY REPORT TO REGS FOR COMMENT7320 - 

04.01.01.15.04 - 6-Phase Treatability Study

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater C-400 Action
12/22/2003 A

Comment:

2B 11/17/2003ISSUE PROPOSED PLAN TO DOE (D0)
SUBMIT DRAFT PROPOSED RA PLAN TO DOE FOR REVIEWL110 - 

04.01.01.15.06 - C-400 Action

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater C-400 Action
11/25/2003 A

Comment:

2B 01/23/2004ISSUE PROPOSED PLAN (D1) TO DOE
SUBMIT DRAFT PROPOSED RA PLAN TO DOE FOR REG REVIEWL210 - 

04.01.01.15.06 - C-400 Action

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater C-400 Action
01/23/2004

Comment:

2A 01/30/2004ISSUE PROPOSED PLAN TO EPA/KY (D1)
SUBMIT DRAFT PROPOSED RA PLAN TO REGS FOR REVIEWL310 - 

04.01.01.15.06 - C-400 Action

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater C-400 Action
01/30/2004
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Fiscal Year: 2004  Period: December

 Milestone Status Summary Report 

2004 October through 2030 September
WBS 04.01.01.15 - PAD Groundwater C-400 Action

 WBS No - Title 
 Project Title

Milestone
Level Description

Regulatory
Date

Baseline
Date

Act / Fcst
Date

Comment:

2B 04/02/2004ISSUE PROPOSED PLAN (D2) TO DOE
SUBMIT FINAL PROPOSED RA PLAN TO DOE FOR REG APPROVALL410 - 

04.01.01.15.06 - C-400 Action

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater C-400 Action
04/02/2004

Comment:

2A 04/12/2004ISSUE PROPOSED PLAN EPA/KY (D2)
SUBMIT FINAL PROPOSED RA PLAN TO REGS FOR APPROVALL510 - 

04.01.01.15.06 - C-400 Action

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater C-400 Action
04/12/2004

Comment:

2B 05/10/2004ISSUE RECORD OF DECISION TO DOE (D0)
SUBMIT DRAFT RECORD OF DECISION TO DOE FOR REVIEWN110 - 

04.01.01.15.06 - C-400 Action

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater C-400 Action
05/10/2004

Comment:

2B 07/27/2004ISSUE RECORD OF DECISION (D1) TO DOE
SUBMIT DRAFT RECORD OF DECISION TO DOE FOR REG REVIEWN210 - 

04.01.01.15.06 - C-400 Action

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater C-400 Action
07/27/2004

Comment:

2A 08/03/2004ISSUE RECORD OF DECISION TO EPA/KY (D1)
SUBMIT DRAFT RECORD OF DECISION TO REGS FOR REVIEWN310 - 

04.01.01.15.06 - C-400 Action

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater C-400 Action
08/03/2004

Comment:

2B 09/27/2004ISSUE RECORD OF DECISION (D2) TO DOE
SUBMIT FINAL RECORD OF DECISION TO DOE FOR REG APPROVALN410 - 

04.01.01.15.06 - C-400 Action

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater C-400 Action
09/27/2004
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Fiscal Year: 2004  Period: December

 Milestone Status Summary Report 

2004 October through 2030 September
WBS 04.01.01.15 - PAD Groundwater C-400 Action

 WBS No - Title 
 Project Title

Milestone
Level Description

Regulatory
Date

Baseline
Date

Act / Fcst
Date

Comment:

2A 10/04/2004ISSUE RECORD OF DECISION TO EPA/KY (D2)
SUBMIT FINAL RECORD OF DECISION TO REGS FOR APPROVALN510 - 

04.01.01.15.06 - C-400 Action

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater C-400 Action
10/04/2004

Comment:

2B 11/15/2004ISSUE RD WORK PLAN/SCHEDULE TO DOE (D0)
SUBMIT DRAFT REMEDIAL DESIGN WORK PLAN TO DOE FOR 
REVIEW

P110 - 
04.01.01.15.06 - C-400 Action

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater C-400 Action
11/15/2004

Comment:

2B 01/24/2005ISSUE RDWP (D1) TO DOE
SUBMIT DRAFT REMEDIAL DESIGN WORK PLAN TO DOE FOR REG 
REVIEW

P210 - 
04.01.01.15.06 - C-400 Action

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater C-400 Action
01/24/2005

Comment:

2A 01/31/2005ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D1)
SUBMIT DRAFT REMEDIAL DESIGN WORK PLAN TO REGS FOR 
REVIEW

P310 - 
04.01.01.15.06 - C-400 Action

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater C-400 Action
01/31/2005

Comment:

2B 03/10/2005ISSUE RDWP TO DOE (D2)
SUBMIT FINAL REMEDIAL DESIGN WORK PLAN TO DOE FOR REG 
APPROVAL

P410 - 
04.01.01.15.06 - C-400 Action

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater C-400 Action
03/10/2005

Comment:

2A 03/14/2005ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D2)
SUBMIT FINAL REMEDIAL DESIGN WORK PLAN TO REGS FOR 
APPROVAL

P510 - 
04.01.01.15.06 - C-400 Action

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater C-400 Action
03/14/2005
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Fiscal Year: 2004  Period: December

 Milestone Status Summary Report 

2004 October through 2030 September
WBS 04.01.01.15 - PAD Groundwater C-400 Action

 WBS No - Title 
 Project Title

Milestone
Level Description

Regulatory
Date

Baseline
Date

Act / Fcst
Date

Comment:

2B 05/04/2005ISSUE DRAFT REMEDIAL DESIGN TO DOE (D0)
SUBMIT DRAFT REMEDIAL DESIGN TO DOE FOR REVIEWR110 - 

04.01.01.15.06 - C-400 Action

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater C-400 Action
05/04/2005

Comment:

2B 05/27/2005ISSUE REMEDIAL ACTION WORK PLAN TO DOE (D0)
SUBMIT DRAFT REMEDIAL ACTION WP TO DOE FOR REVIEWT110 - 

04.01.01.15.06 - C-400 Action

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater C-400 Action
05/27/2005

Comment:

2B 07/07/2005ISSUE RD (D1) TO DOE
SUBMIT DRAFT REMEDIAL DESIGN/SOP TO DOE FOR REG REVIEWR210 - 

04.01.01.15.06 - C-400 Action

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater C-400 Action
07/07/2005

Comment:

2A 07/14/2005ISSUE DRAFT REMEDIAL DESIGN TO EPA/KDEP (D1)
SUBMIT DRAFT REMEDIAL DESIGN/SOP TO REGS FOR REVIEWR310 - 

04.01.01.15.06 - C-400 Action

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater C-400 Action
07/14/2005

Comment:

2B 08/05/2005ISSUE RAWP (D1) TO DOE
SUBMIT DRAFT REMEDIAL ACTION WP TO DOE FOR REG REVIEWT210 - 

04.01.01.15.06 - C-400 Action

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater C-400 Action
08/05/2005

Comment:

2A 08/12/2005ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D1)
SUBMIT DRAFT REMEDIAL ACTION WP TO REGS FOR REVIEWT310 - 

04.01.01.15.06 - C-400 Action

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater C-400 Action
08/12/2005

Report Printed: 01/10/2004 10:18 AM - Page 4 of 6



Fiscal Year: 2004  Period: December

 Milestone Status Summary Report 

2004 October through 2030 September
WBS 04.01.01.15 - PAD Groundwater C-400 Action

 WBS No - Title 
 Project Title

Milestone
Level Description

Regulatory
Date

Baseline
Date

Act / Fcst
Date

Comment:

2B 09/07/2005ISSUE RD (D2) TO DOE
SUBMIT FINAL REMEDIAL DESIGN TO DOE FOR REG APPROVALR410 - 

04.01.01.15.06 - C-400 Action

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater C-400 Action
09/07/2005

Comment:

2A 09/14/2005ISSUE FINAL CFC REMEDIAL DESIGN TO EPA/KDEP (D1)
SUBMIT FINAL REMEDIAL DESIGN TO REGS FOR APPROVALR510 - 

04.01.01.15.06 - C-400 Action

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater C-400 Action
09/14/2005

Comment:

2B 10/07/2005ISSUE RAWP (D2) TO DOE
SUBMIT FINAL REMEDIAL ACTION WP TO DOE FOR REG APPROVALT410 - 

04.01.01.15.06 - C-400 Action

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater C-400 Action
10/07/2005

Comment:

2A 10/14/2005ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D2)
SUBMIT FINAL REMEDIAL ACTION WP TO REGS FOR APPROVALT510 - 

04.01.01.15.06 - C-400 Action

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater C-400 Action
10/14/2005

Comment:

2A 08/27/2008FIELD WORK COMPLETE
REMOVAL ACTION CONSTRUCTION COMPLETEV930 - 

04.01.01.15.06 - C-400 Action

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater C-400 Action
08/27/2008

Comment:

2B 11/17/2008ISSUE D0 REMOVAL ACTION REPORT TO DOE
SUBMIT DRAFT REMOVAL ACTION REPORT TO DOE FOR REVIEWX130 - 

04.01.01.15.06 - C-400 Action

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater C-400 Action
11/17/2008
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Fiscal Year: 2004  Period: December

 Milestone Status Summary Report 

2004 October through 2030 September
WBS 04.01.01.15 - PAD Groundwater C-400 Action

 WBS No - Title 
 Project Title

Milestone
Level Description

Regulatory
Date

Baseline
Date

Act / Fcst
Date

Comment:

2B 01/13/2009ISSUE D1 REMOVAL ACTION REPORT TO DOE
SUBMIT DRAFT REMOVAL ACTION REPORT TO DOE FOR REG 
REVIEW

X230 - 
04.01.01.15.06 - C-400 Action

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater C-400 Action
01/13/2009

Comment:

2A 01/28/2009ISSUE D1 REMOVAL ACTION REPORT TO REG
SUBMIT DRAFT REMOVAL ACTION REPORT TO REGS FOR REVIEWX330 - 

04.01.01.15.06 - C-400 Action

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater C-400 Action
01/28/2009

Comment:

2B 03/19/2009ISSUE D2 REMOVAL ACTION REPORT TO DOE
SUBMIT FINAL REMOVAL ACTION REPORT TO DOE FOR REG 
APPROVAL

X430 - 
04.01.01.15.06 - C-400 Action

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater C-400 Action
03/19/2009

Comment:

2A 04/02/2009ISSUE D2 REMOVAL ACTION REPORT TO REG
SUBMIT FINAL REMOVAL ACTION REPORT TO REGS FOR APPROVALX530 - 

04.01.01.15.06 - C-400 Action

Type: Regulatory Driver: Regulatory Agreement:

PAD Groundwater C-400 Action
04/02/2009

Report Printed: 01/10/2004 10:18 AM - Page 6 of 6


